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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     1.28

WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-027659

Address: 333 Burma Road Date Inspected: 22-May-2012
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1730
Contractor: American Bridge/Fluor Enterprises, a JV Location: Pier 7 Job Site

CWI Name: Andrew Keach CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: S.A.S. Components

Summary of Items Observed:
The Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job site to 
observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI reviewed contract documents at pier 7.  The QAI used approved weekly welding report submittals and 
cross referenced the welding and inspection status as reported with QA records to identify the overall weld status.  
The QAI continued reviewing the informal welding report package #114, for conformance with the contract 
requirements.  This work was in progress until the end of shift.

The QAI observed ABF personnel fitting and welding stiffener plates onto the OBG 12E corner assembly / 
bikepath cantilever beams for part of Contract Change Order (CCO) 233.  The QAI noted that the Quality Control 
Inspector (QCI) Andrew Keach is monitoring the work and welding.  The QAI noted that Kevin Kananen, ID 6521,
 is the welder performing the work.  The QAI made random observations of the work and noted that stiffeners are 
being installed on the cantilevers at Panel Point (PP) 113 and 115.  This work was not completed by the end of the 
shift.

The QAI observed ABF personnel performing work related to Request for Information (RFI) 2830R00.  The QAI 
noted that the tower parapets on East and West tower heads are being modified to facilitate removal of the tower 
boom hinge bolt (pin).  The QAI noted that at the end of the shift, the cope cuts had not fully been ground smooth.
Summary of Conversations:
The QAI relayed the status of the document reviews, RFI (tower parapet work) and CCO 233 status to the QAI 
Lead Bill Levell.  Except as described above, there were no other notable conversations.
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Nina Choy, (510) 385-5910, who represents the Office of Structural Materials for 
your project. 

Inspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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